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HB.1 Introduction

This addendum describes closure activities for the Hot Cell G Dangerous Waste Management Unit

(DWMU), which is part of the Waste Encapsulation and Storage Facility (WESF) Operating Unit Group

(OUG). Hot Cell G is a miscellaneous storage unit, and closure activities are performed under

WA7890008967,Hanf ord Facility Resourc@RCRRegagnrianigenoand
Waste Portion for the Treat ment (herebhdftercalledtie, and Di sy
Hanford Facility RCRA Permit).

Clean closure refers to closure activities that result in full removal of all waste and full removal or

decontamination of all structures, equipment, debris, environmental media (such as soil and groundwater),

and other materials affected by releases from a unit (Ecology Publication #94-111,Gui dance f or Cl e
Closure of Danger ous) Taplan detaildtheiinttid andafinaticlodara activities t i e s
necessary to achieve clean closure of the Hot Cell G DWMU.

Initial closure will include records review, equipment deactivation (if needed), and visual inspection of
the Hot Cell G DWMU. Final closure of Hot Cell G will coincide with the removal of Hot Cell A through
Hot Cell F closing unit, and will include removal of Hot Cell G visual inspection of underlying soil,
area-wide soil sampling, and focused soil sampling, as necessary. If final closure performance standards
are achieved, certification of final closure will be provided to the Washington State Department of
Ecology (Ecology). Closure of the Hot Cell G DWMU will be performed in accordance with the closure
schedule provided in Section HB.10.

This Closure Plan complies with the closure requirements outlined in Washington Administrative Code
(WAC) 173-303-610(2) through (6), Dangerous Waste Regulations, C| 0 s u ipeesctaonsgand hes
been developed using historical information, process knowledge, and various guidance documents.

HB.2 Hot Cell G Dangerous Waste Management Unit

Hot Cell G is located in the southwest portion of the 225-B Building (Figure HB-1). The following
sections provide information in regards to the physical construction and operation of the Hot Cell G
DWMU.

HB.2.1 Unit Description

Hot Cell G is constructed of high density concrete with inner dimensions of approximately 4.9 by 2 by
4.11 m (16 by 8 by 13.5 ft) with approximately 89 cm (35 in.) thick walls. The floor of the hot cell
consists of an approximately 3 cm (1 in.) steel plate across the top of the hot pipe trench, then topped with
17.1 cm (6.75 in.) of high density concrete for a total floor thickness of approximately 20 cm (8 in.). The
floors and walls are coated with white paint that is resistant to radiation and corrosion. Removable cover
blocks with an opening for capsule transfer operations top the hot cell and provide access to the canyon
through the cell ceiling. The opening is covered by a movable shield gate for positive control of the

Hot Cell G boundary.

Service piping is embedded in the concrete walls of Hot Cell G. Service piping includes utility services
(e.g., air, water, and electricity) that support process equipment operation. For further information on
Hot Cell G design and operation, see WESF Addendum C, “Process Information.”

Addendum HB.5
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Figure HB-1 Waste Encapsulation and Storage Facility
Dangerous Waste Management Units

HB.2.2 Maximum Waste Inventory

WESF stores 1,936 stainless steel capsules containing radioactive cesium chloride and strontium fluoride
salts. Waste inventory is described further in WESF Addendum A.

HB.3 Health and Safety Requirements

Closure of the Hot Cell G DWMU will be performed in a manner to ensure the safety of personnel and
the surrounding environment. Qualified personnel will be trained in and perform all necessary closure
activities in compliance with the applicable safety and environmental procedures identified in WESF
Addendum G, “Personnel Training.” All field operations will be performed in accordance with applicable
health and safety requirements. Personnel will be equipped with appropriate personal protective
equipment for the closure activity being performed.

The Permittees have instituted training and qualification programs to meet training requirements imposed
by regulations, U.S. Department of Energy (DOE) orders, and national standards such as those published
by the American National Standards Institute/ American Society of Mechanical Engineers. For example,
the environmental, safety, and health training program provides workers with the knowledge and skills

necessary to execute assigned duties safely. Attachment5,Hanf ord Facility Personnel

to the Hanford Facility RCRA Permit (WA7890008967) describes specific training requirements for
Hanford Facility personnel. The Permittees will comply with the training matrix detailed in WESF
Addendum G, which provides training requirements for Hanford Facility personnel, whose job tasks are

Addendum HB.6
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directly associated with the Hot Cell G DWMU. Training records are maintained for each employee in an
electronic database. The Permittees’ training organization maintains the training records system.

During the closure period, the Hot Cell G DWMU will be inspected to prevent threats to human health
and the environment in accordance with WAC 173-303-320, Ge n eim @ pp e ,equiremnents and
Section HB.4.2. Security measures in effect at WESF during closure are identified in WESF

Addendum E, “Security.”
HB.4 Closure Activities

At final closure, Hot Cell G DWMU will be certified as clean closed under Washington State’s
Haz ar d o Ma n\WagstmRavised Bodetof Washington [RCW]70.105,Ha z ar dou s
Ma n a g g andappticable regulatory requirements of WAC 173-303. Clean closure determinations for

the

Hot Cell G DWMU will be based on successful completion of initial and final closure activities outlined

in this section.

The following initial closure activities will be performed:

1 Records review (Section HB.4.1.1).

9 Waste or waste residue removal, if found during records review (Section HB.4.1.2).
9 Equipment deactivation activities and, if necessary, removal activities (Sections HB.4.1.3).
1 Visual inspection (Section HB.4.1.4).

Final closure activities for Hot Cell G DWMU will include the following activities:
1 Hot Cell G DWMU removal (Section HB.4.3.1).

1 Visual inspection of underlying soil and determination if focused samples are required

(Section HB.4.3.2).

1 Collection of grid samples in conjunction with Hot Cell A through Hot Cell F soil sampling and,
if necessary, focused soil sample collection (Section HB.4.3.3).

9 Final clean closure confirmation and transmittal (Section HB.9).

Upon acceptance of final closure certification by Ecology, a permit modification request will be submitted
to remove the Hot Cell G DWMU from the Hanford Facility RCRA Permit (WA7890008967).

HB.4.1 Initial Closure Phase Activities

Cesium and strontium capsules will be removed from the WESF OUG prior to initiating closure activities.
Activities associated with movement of the capsules will be monitored and documented in the operating

record.
HB.4.1.1 Records Review

WESEF capsule storage, operating, inspection, and spill records will be reviewed for documented spills
or potential releases of mixed waste within Hot Cell G DWMU, and subsequent cleanup activities.
Results of the records review will be documented in the operating record.

HB.4.1.2 Waste and Waste Residue Removals

Historic operating records and related documents do not contain any evidence of releases of mixed waste
into the WESF OUG. Hot Cell G is constructed of high-density concrete with a steel plate on the floor
(WESF Addendum C). In the event a capsule breached both the inner and outer capsules simultaneously,
engineering controls and distance to groundwater (94 m [310 ft]) make contamination of groundwater

unlikely.

Addendum HB.7
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While dangerous waste and mixed waste residues are not anticipated, if found during clean closure
activities, then they will be treated as a newly generated waste and managed in accordance with all
applicable requirements of WAC 173-303-170,Re q u i r e memd rsa damrrgs e waofsyth®ugh
WAC 173-303-230,S p e @d mad i ,tanid WACS173-303-610.

HB.4.1.3 Equipment Deactivation and Removal
Hot Cell G DWMU will contain the equipment listed below during capsule transfer operations:

1 Loading and sealing equipment.
Piping.

Manipulators.

Lead windows.

Shielded storage.

Transfer cart.

Hot Cell G crane.

9 Tubes and hoses.

=A =4 =4 =4 =4 =4

At the time of closure, remaining equipment within the Hot Cell G DWMU boundary will be evaluated to
determine if it will be deactivated and/or removed. Removed equipment may be relocated and stored for
future use. If equipment removed from Hot Cell G DWMU is deemed a waste, then it will be treated as a
newly generated waste to comply with requirements noted in the previous section. If equipment or other
waste residue designates as a dangerous waste, it will be subject to Land Disposal Restrictions (LDR)
requirements of WAC 173-303-140, L a rdid s p oessat | r i, vehich inelidsby reference 40 Code of
Federal Regulations (CFR) 268, L a rDd s p ®es satl r i. Suthidangersus waste or waste residue will
be treated, stored, or shipped to an approved waste disposal facility.

HB.4.1.4 Visual Inspection of Hot Cell G Dangerous Waste Management Unit Surfaces

After equipment has been deactivated or removed from Hot Cell G, a visual inspection will be performed.
The purpose of the initial closure visual inspection is to evaluate surfaces for dangerous waste-related
staining, cracks, holes, or other breaches in Hot Cell G that may be significant enough to allow migration
of contaminants. Notation will be made in the operating record documenting results of the visual
inspection and any focus sampling required during the final closure phase (Section HB.4.3.3).

HB.4.2 Extended Closure Status

Extended closure status is the period between initial and final closure phases. The Hot Cell G DWMU
will be considered in extended closure when the initial closure activities are completed (Section HB.9).

During the extended closure period, inspections will continue to maintain the facility in a manner that
prevent threats to human health and the environment. Upon initiation of closure and through the extended
closure period, annual inspections of the DWMU will be performed in accordance with Table HB-1.
Annual inspections are deemed sufficient because any structural degradation of the DWMU that could
potentially cause a release of dangerous waste constituents to the environment would occur slowly and
can be identified at this inspection frequency.

Addendum HB.8
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Table HB-1 Inspection Schedule for the Hot Cell G Dangerous Waste Management Unit

Inspection Item/Area Frequency Types of Problems and
Evaluation Criteria
Posted warning signs® Annually Verify that signs are posted and
legible.
225-B Building exterior surfaces | Annually Check for structural damage to
and surrounding area® the building.

Check outside the building for
liquid accumulation or signs of a
release of hazardous waste.

Hot Cell G* Annually Check for cracks, gaps, or other
degradation of the DWMU that

could compromise the integrity.

&Inspection will continue during initial closure activities and through extended closure until final certification.
b-Inspection will begin after initial closure activities are completed until final certification.
DWMU = Dangerous Waste Management Unit

HB.4.3 Final Closure Phase Activities

The final closure phase for Hot Cell G will coincide with final closure of Hot Cells A through F. The
DWMU shall remain in place until future remedial actions take place.

HB.4.3.1 Demolition of the Hot Cell G Dangerous Waste Management Unit

The following primary activities are required to complete demolition of the Hot Cell G DWMU as
described in the following sections:

1 Location of utilities.
1 Mobilization of equipment.
1 Demolition and disposal of Hot Cell G DWMU.

HB.4.3.1.1 Location of Utilities

Prior to demolition, any in-use utilities will be located as well as the underground fire water line. The fire
water line supplies water to the fire hydrant, which can be used as the water supply for dust suppression
during demolition activities.

HB.4.3.1.2 Equipment Mobilization

Resources, equipment, and materials (e.g., support trailers, excavators, front loaders, sand, and water fog
cannons) necessary to perform demolition will be staged in designated laydown areas in proximity to
WESEF.

HB.4.3.1.3 Demolition and Removal of Hot Cell G

Demolition of the Hot Cell G DWMU will be accomplished by rubblizing the concrete structure.
Rubblized concrete will be placed into bulk containers and then removed and managed as debris
(Section HB.5.2).

Water may be used to control dust generated from demolition activities. The amount of water used will
be minimized to prevent ponding and runoff. While unlikely, other controls such as portable ventilation
filter units, high efficiency particulate air filtered vacuum cleaners or fogging agents may be used.

Addendum HB.9
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Additional storm water runon and runoff controls may be implemented, as needed. Waste will be
disposed in an appropriate disposal facility.

HB.4.3.2 Visual Inspection of Soil Under Hot Cell G Dangerous Waste Management Unit

Once the Hot Cell G DWMU has been removed, a visual inspection will be conducted to identify any
dangerous waste-related staining in the underlying soil. Information from the initial closure phase
inspection (Section HB.4.1.4) and records review (Section HB.4.1.1) will be included in this final closure
phase inspection. The initial inspection will include notation on where areas of concern were located,
including possible evidence of contaminant migration to soil, if any.

Notation will be made in the operating record documenting results of the visual inspection. Based on the
results of this inspection, focused samples may be required (Section HB.4.3.3) to achieve closure
performance standards.

HB.4.3.3 Soil Sampling Under Hot Cell G Dangerous Waste Management Unit

The final closure phase for the Hot Cell G DWMU will include grid sampling and, if needed, focused soil
sampling. Soil samples will be collected after removal of the DWMU structures. Grid sampling will
occur in conjunction with the Truckport, Pool Cells, and Hot Cell A through Hot Cell F DWMUs
(Section HB.8.4). Results of the laboratory analysis will be compared to closure performance standards
for soil (Section HB.9).

If focused soil sampling is required as a result of the findings during the initial closure phase records
review (Section HB.4.1.1) or visual inspections (Sections HB.4.1.4 and HB.4.3.2), then samples will be
collected at the identified locations. Results of the laboratory analysis will be compared to closure
performance standards for soil (Section HB.7). Any waste generated during soil sample collection will be
managed as a newly generated waste (Section HB.6).

HB.5 Identifying and Managing Waste Generated During Closure

Closure activities for the Hot Cell G DWMU could potentially result in generation of two waste streams
requiring proper management and disposal: oil drained from Hot Cell G viewing windows and debris
from demolition.

HB.5.1 Oil Drained from Hot Cell G Viewing Windows

The oil between the panes of glass in each viewing window will be drained and collected in preapproved
containers. The oil between the glass sections is a white mineral oil with no hazardous properties;
therefore, it will be managed as nondangerous maintenance waste and disposed at an approved disposal
facility.

HB.5.2 Debris from Demolition
Debris from demolition includes but is not limited to the following:

9 Concrete and associated rubblized debris.
9 Miscellaneous support equipment.
9 Construction materials.

9 Equipment removed from Hot Cell G that is not reused.
Debris generated during closure activities will be characterized and managed as a newly generated waste
stream. The preferred management of debris resulting from demolition of Hot Cell G is in bulk form.

Bulk waste will be characterized and placed into bulk containers such as roll-off boxes for disposal that
will be stored in a suitable area in proximity to the DWMU.

Addendum HB.10
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If any waste is identified as hazardous waste, including debris, it must be properly disposed or

decontaminated in accordance with WAC 173-303-610(5). The hazardous debris waste will be handled in
accordance with all applicable requirements of WAC 173-303-170 through WAC 173-303-230.

Accumulations of hazardous debris will be containerized and, labeled appropriately, and staged at central
accumulation areas in accordance with WAC 173-303-200,C o d i t i exreanpftd rtarr gieant at y
gener atao c u tnbdattge waosyksandards. Waste containers meeting U.S. Department of
Transportation (DOT) requirements will be packaged, labeled, and shipped in accordance with 49 CFR,

Tr an s p ocritéria Waste packaged in non-DOT regulation (large or irregular shaped) containers

will be shipped in accordance with the DOE/RL-2001-36,Ha n f Qirtde wi de Tr ansportati ol
D o ¢ u mlelamdgement and disposal of hazardous waste generated during closure will be documented

and included as part of the clean closure certification (Section HC.9). Bulk containers containing

hazardous waste will be covered when waste is not being added or removed. Lightweight material

(e.g., plastic and paper) will be bagged, if appropriate, prior to placement in the bulk container to

eliminate the potential for materials blowing out of the bulk container.

Dangerous and mixed waste subject to LDR requirements of WAC 173-303-140, which includes by
reference 40 CFR 268 will be characterized and designated at the WESF, as applicable, prior to being
stored, treated, and/or disposed of in an approved facility.

HB.6 Identifying and Managing Contaminated Environmental Media

If contaminated environmental media (soil) is identified as a result of clean closure verification sampling
activities (i.e., samples indicate contamination above clean closure standards), the nature and extent of
contamination will be evaluated. Soil surrounding the sampling node location, which indicated
contamination above clean closure levels, will be removed horizontally to the next adjacent node
locations where contamination was not identified and to a depth of approximately 3 ft (0.9 m).
Contaminated soil will be removed using equipment capable of removing the quantity of material
required to complete removal and clean close the DWMU. Following removal of contaminated soil,
additional confirmatory sampling efforts will be conducted in accordance with the approved Closure Plan
Sampling and Analysis Plan (SAP) (Section HB.8), at the same node location(s) where contamination was
1dentified, to demonstrate clean closure levels.

Contaminated media (soil) will be managed as a newly generated waste stream in accordance with
WAC 173-303-610(5) and handled in accordance with all applicable requirements of WAC 173-303-170
through WAC 173-303-230.

Contaminated soil will be containerized, labeled, and sampled for waste characterization. Accumulations
of contaminated media will be placed in DOT-compliant containers and sent to an approved disposal
facility or staged at central accumulation areas in accordance with WAC 173-303-200 standards. Waste
subject to LDR requirements of WAC 173-303-140, which includes by reference 40 CFR 268, will be
characterized and designated at the WESEF, as applicable, prior to being stored, treated, and/or disposed of
in an approved facility. While undergoing final activities to clean close the WESF OUG, the Permittees
will provide a more detailed evaluation of how contaminated environmental media will be managed in
accordance with Ecology clean closure guidance.

Management and disposal of waste generated during closure will be documented in the WESF Operating
Record and included as part of the clean closure certification documentation.

HB.7 Closure Performance Standards

Closure performance standards for the Hot Cell G DWMU will be based on WAC 173-303-610(2) which,
in accordance with WAC 173-303-610(2)(a), requires closure of the facility in a manner that:

 Minimizes the need for further maintenance.

Addendum HB.11
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1 Controls, minimizes or eliminates to the extent necessary to protect human health and the
environment, post-closure escape of dangerous waste, dangerous constituents, leachate,
contaminated runoff, or dangerous waste decomposition products to the ground, surface water,
groundwater, or atmosphere.

9 Returns the land to the appearance and use of surrounding land areas, to the degree possible,
given the nature of the previous dangerous waste activity.

For the Hot Cell G DWMU, the point of compliance or location where it is determined that the closure
performance standard has been achieved is the soil beneath the DWMU. Clean closure will be
accomplished through removal of the Hot Cell G DWMU and sampling of soil beneath the DWMU
structure. Soil closure performance standards are described below. Confirmation of these standards is
addressed in Section HB.9.

The Hot Cell G DWMU will be clean closed. Once the WESF DWMUs are removed, the remaining
underlying soil will be sampled and must meet clean closure levels. In accordance with
WAC 173-303-610(2)(b)(i), clean closure levels for the soil are the numeric cleanup levels calculated using

unrestricted-use exposure assumptions according to WAC 173-340, Mo d e |

Toxi @<L laéounpt r o |

(MTCA) regulations (WAC 173-340-700,0v e r v icl eeva souimn d, throughsWAC 173-340-760,

Sedi cheemtdg tlam d[axchdliag WAC 173-340-745,S odl le a & tam d a iinddsu sftorri a |

pr o p e]). Thesensmeric cleanup levels have been calculated according to the requirements of
WAC 173-303-610(2)(b)(i) as of the effective date of the permit modification.

The miscellaneous unit performance standards identified in WAC 173-303-680, Mi s ¢ e | Lnainteso u s

Sections (2)(b)(i) through (4), as required by WAC 173-303-610(2)(b), are addressed in Table HB-2.

Table HB-2 Closure Performance Standards for Soil and Analytical Performance Requirements

CAS |Waste| Analyte Closure Performance Standards PQL
Number | Code Value MTCA Basis (mg/kg)
(mg/kg)

SW-846 Method 6010 Accuracy Requirement +30% Recovery Precision Requirement

<30 RPD®
7440-39-3 | D005 | Barium 1.60E+04 | Direct soil contact — Noncancer (Method B) 2.00E+00
7440-43-9 | D006 | Cadmium 8.00E+01 | Direct soil contact — Noncancer (Method B) 5.00E-01
7439-92-1 | D008 |Lead? 2.50E+02 | Unrestricted land use (Method A) 5.00E+00
7440-22-4 | D011 | Silver 4.00E+02 | Direct soil contact — Noncancer (Method B) 1.00E+00
SW-846 Method 7196 Accuracy Requirement +30% Recovery Precision Requirement

<30 RPD®
18540-29-9 \ D007 \ Chromium VI |2.40E+02 | Direct soil contact — Noncancer (Method B) \ 1.00E+00

References: SW-846, 2019, Test Methods for Evaluating Solid Waste: Physical/Chemical Metfibéts Edition; Final
Update 1VV-B, as amended.

WAC 173-340, Model Toxics Control Aét Cleanup

Closure performance standards are the numeric cleanup levels calculated using unrestricted use exposure assumptions
according to MTCA (WAC 173-340) Method A (unrestricted use standards). MTCA Method A values were used when MTCA
Method B values were not available.

bAccuracy criteria for associated batch matrix spike percent recoveries. Evaluation based on statistical control of laboratory
control samples is also performed. Precision criteria for batch laboratory replicate matrix spike analyses or replicate sample

analyses.

CAS = Chemical Abstracts Service
MTCA = Model Toxics Control Act

PQL = Practical Quantitation Limit
RPD = Relative Percent Difference
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A null hypothesis is generally assumed to be true until evidence indicates otherwise. The null hypothesis,
as defined in WAC 173-340-200, D e f i n, is that tlee nnderlying soil, once Hot Cell G DWMU has
been removed, is assumed to be above unrestricted use cleanup levels, commonly called MTCA

(WAC 173-340) Method B levels. Therefore, the site is presumed to be contaminated. Rejection of the
null hypothesis means that sampling and analysis results of the site indicated soil contamination below the
MTCA Method B levels. Sampling and analysis in accordance with the SAP (Section HB.8.1) will be
used to determine whether the null hypothesis can be rejected, thereby confirming that soil meets the
closure performance standards (MTCA Method B).

Because the DWMU is anticipated to be clean, should sampling and analysis determine that the null
hypothesis can be accepted (indicating that the site is contaminated), such an event will be considered an
unexpected event during closure, and the soil would then be identified as contaminated environmental
media and managed in accordance with Section HB.6.

HB.8 Sampling and Analysis Plan

Sampling and analysis of the Hot Cell G DWMU underlying soil will be conducted to confirm whether
closure performance standards (Section HB.7) have been achieved (Section HB.9.2). Sampling includes
grid samples and, if necessary, focused samples. Sampling and analysis will be performed in accordance
with the sampling and quality standards established in this closure SAP.

HB.8.1 Sampling and Analysis Plan Requirements

Soil sampling and analysis activities were designed using the U.S. Environmental Protection Agency

(EPA) guidance document EPA/240/R-02/005,Gui danc e oan SGhmopolsiinngg Desi gn f
Environment al Dhae ai CoDa@udtloiptingn gAosrs u r ,and EceloglPr oj e ct
Publication #94-111, and will be conducted via this SAP. The objective of the sampling described in this

section is to determine if the closure performance standards for soil have been satisfied. Focused sampling

will be conducted under the Hot Cell G DWMU, as needed.

The closure SAP details sampling and analysis procedures in accordance with SW-846, Test Methods for
Evaluating Solid Waste: Physical/Chemical Methddsrd Edition; Final Update V; ASTM
International, 2017, Annual Book of ASTM Standards; and EPA guidance. Sampling and analysis
activities will meet applicable requirements of SW-846, ASTM standards, and EPA-approved methods at
the time of closure.

HB.8.2 Project Management

The following sections address project management and ensure that the project has defined goals,
participants understand the goals and approaches used, and planned outputs are appropriately
documented. Project management roles and responsibilities discussed in this section apply to the
major activities covered under this SAP.

HB.8.2.1 Project/Task Organization

The Permittees are responsible for planning, coordinating, sampling, preparing, packaging, and shipping
samples to the contract analytical laboratory. The project has the following key positions.

Regulatory Representative. Ecology will assign an Ecology employee as Project Manager responsible
for oversight of the WESF Hot Cell G closure.

Project Manager and Technical Lead. The Project Manager provides oversight of closure activities and
coordinates with the DOE-Richland Operations Office (DOE-RL), Ecology, and contract management.

In addition, support is provided to the project technical lead to ensure that work is performed safely and
cost effectively.
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The Project Manager (or designee) for WESF Hot Cell G closure is responsible for direct management of
sampling documents and requirements, field activities, and subcontracted tasks. The Project Manager is
responsible for ensuring that project personnel are working to the approved version of the SAP.

The Project Manager works closely with quality assurance (QA), Health and Safety, and the Field Work
Supervisor (FWS) to integrate these and other lead disciplines in planning and implementing the work
scope. The Project Manager also coordinates with DOE-RL and the primary contractor management
on all sampling activities. The Project Manager supports DOE-RL in coordinating sampling activities
with the Regulatory Representative.

Environmental Compliance Officer. The Environmental Compliance Officer provides technical
oversight, direction, and acceptance of project and subcontracted environmental work, and
develops appropriate mitigation measures with a goal of minimizing adverse environmental impacts.

Health and Safety. The Health and Safety organization is responsible for coordinating industrial safety
and health support within the project as carried out through health and safety plans, job hazard analyses,
and other pertinent safety documents required by federal regulation or internal primary contractor work

requirements.

Waste Management. The Waste Management communicates policies and protocols, and ensures project
compliance for storage, transportation, disposal, and waste tracking.

Field Work Supervisor. The FWS is responsible for planning and coordinating field sampling resources.
The FWS ensures that samplers are appropriately trained and available. Additional related responsibilities
include ensuring that the sampling design is achievable, understood, and can be performed as specified.

Sample Management and Reporting. The Permittee’s sampling organization coordinates field
sampling as well as laboratory analytical work, ensuring that laboratories conform to the specifications of
SW-846 analytical methodology at the time of closure. The sampling organization receives the analytical
data from the laboratories, performs the data entry into the Hanford Environmental Information System
(HEIS) database, and arranges for data validation. The sampling organization is responsible for
informing the Project Manager of any issues reported by the contract analytical laboratory.

Contract Laboratories. The contract laboratories analyze samples in accordance with established
procedures and provide necessary sample reports and explanation of results in support of data validation.

The roles described above make up the project organization structure (regarding sampling and analysis)
and interact in a manner shown graphically in Figure HB-2.
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Figure HB-2 Sampling and Analysis Plan Project Organization

HB.8.3 Sampling Documents and Records

Logbooks are required for field activities. A logbook must be identified with a unique project name and
number. The individual(s) responsible for logbooks will be identified in the front of the logbook and only
authorized persons may make entries in logbooks. After review, logbooks will be signed by the
responsible individual. Logbooks will be permanently bound, waterproof, and ruled with sequentially
numbered pages. Pages will not be removed from logbooks for any reason. Entries will be made in

indelible ink. Corrections will be made by marking through the erroneous data with a single line, entering

the correct data, and initialing and dating the changes.

The Project Manager is responsible for ensuring that a project file is properly maintained. The project file

will contain the following records or references to their storage locations:

=

Data forms.

Sample receipt records.

Interim progress reports.
Final reports.

=A = =4 =4 =4 =4 4 4

=

The contract analytical laboratory is responsible for maintaining and having available on request:

1 Analytical logbooks

Laboratory data packages.

Field logbooks or operational records.

Global positioning system data.
Chain-of-Custody (COC) forms.

Data verification and validation reports.

Addendum HB.15
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9 Raw data and quality control (QC) sample records
1 Standard reference material and/or proficiency test sample data

9 Instrument calibration information

Records may be stored in either electronic or hard copy format. Regardless of medium or format,
documentation and records are controlled in accordance with internal work requirements and processes to
ensure the accuracy and retrievability of stored records. Records generated during closure will be
maintained in the facility operating record for a minimum of 5 years after the clean closure certification
has been accepted by Ecology.

HB.8.4 Sampling Design and Analysis

The sampling design includes input parameters used to determine the number and location of samples.
The primary purpose of sampling the soil at the grid and focused sample locations is to determine if
analytical results exceed closure performance standards (Table HB.2).

HB.8.4.1 Sampling Process Design

This SAP takes guidance from Section 7.0 in Ecology Publication #94-111 to determine the type of
sampling design that will be used to demonstrate clean closure. When designing the sampling plan, both
focused and grid sampling methods were considered. The basis for focused and grid (area-wide)
sampling is described in the following paragraphs.

Focused (Judgmental) Sampling. As identified in Ecology Publication #94-111, Section 7.2.2,
“Focused Sampling,” defines selective sampling of areas where contamination is expected or releases
have been documented. As a results of the records review (Section HB.4.1.1) or visual inspections
(Sections HB.4.1.4 or HB.4.3.2), focused sampling may be required.

Selection of focused sampling units (i.e., the number and location of samples) is generally based on
knowledge of the feature or condition under investigation and on professional judgment. Focused
sampling is distinguished from probability-based sampling in that inferences are based on professional
judgment, not statistical scientific theory. Therefore, conclusions about the target population are limited
and depend entirely on the validity and accuracy of professional judgment.

The use of statistical evaluation for focused data is not possible. Focused data must be reviewed directly
against the closure performance standards as to whether they are above or below the closure performance
standards.

Grid (Area-Wide or Random) Sampling. Section 7.2.1, “Area-Wide Sampling” (also called “grid
sampling”) in Ecology Publication #94-111 is appropriate when the spatial distribution of contamination
at or from the closure unit is uncertain. Section 7.3, “Sampling to Determine or Confirm Clean Closure,”
in Ecology Publication #94-111 identifies the grid sampling approach as generally appropriate for
sampling to determine or confirm whether closure performance standards are achieved.

In grid sampling, samples are collected at regularly-spaced intervals over an area. An initial location or
time is chosen at random, and then the remaining sampling locations are defined so the locations are at
regular intervals over an area (grid). Grid sampling is used to search for hot spots and to infer means,
percentiles, or other parameters, and is useful for estimating spatial patterns or trends over time.

This design provides a practical method for designating sample locations and ensures uniform coverage
of a site, unit, or process.

Once WESF OUG has been removed, the area will be measured and dimensions documented. Using
measurements for the underlying soil area, the quantity and location of the area wide samples will be
determined using the Visual Sample Plan (VSP) software. VSP is a tool used throughout Washington
State and nationally that statistically determines the quantity of samples required to accept or reject the
null hypothesis based on input parameters specific to the unit or area.
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For grid sampling determination in VSP, both parametric and nonparametric equations rely on
assumptions about the data population. Typically, however, nonparametric equations require fewer
assumptions and allow for more uncertainty about the distribution of data. Alternatively, if parametric
assumptions are valid, the required number of samples is usually less than if a nonparametric equation
was used. VSP parameter inputs, and the basis for those inputs, are detailed in Table HB-3.

Table HB-3 Visual Sample Plan Parameter Inputs

Parameter Value Basis
Primary objective of Null Compare a site mean or median to a fixed threshold. The basis is that
the sampling design hypothesis the null hypothesis is true (site is contaminated). Clean closure

requires rejection of the null hypothesis.

Type of sampling Nonparametric | Data are not assumed to be normally distributed.
design
Working null The mean The null hypothesis assumes that the site is dirty, requiring the
hypothesis value exceeds | sampling and analysis to demonstrate through statistical analysis that

the threshold the site is clean (MTCA [WAC 173-340] Method B closure
performance standards).

Grid sampling pattern | Triangular A triangular pattern provided an even distribution of sample locations.

Standard deviation (S) | 45% This is the assumed standard deviation value relative to a unit action
level for the sampling area. The value of 45% is conservative based
on consideration of past verification sampling. (Number of samples
calculated increases with higher standard deviation values relative to a
unit action level.)

Delta (A) 40% This is the width of the grey region. It is a user-defined value relative
to a unit action level. The value of 40% balances unnecessary
remediation cost with sampling cost. A Type Il error with the grey
region would result in cleanup of a site that is already clean.

Alpha (o) 5% This is the acceptable error of deciding a dirty site is clean when the
true mean is equal to the action level. It is a maximum error rate
because dirty sites with a true mean above the action level will be
easier to detect. A value of 5% was chosen as a practical balance
between health risks and sampling cost.

Beta (B) 20% This is the acceptable error of deciding a clean site is dirty when the
true mean is at the lower bound of the grey region. A value of 20%
was chosen during the DQO process as a practical balance between
unnecessary remediation cost and sampling cost.

MARSSIM sampling 20% MARSSIM suggests that the number of samples should be increased
overage by at least 20% to account for missing or unusable data and
uncertainty in the calculated value of n.

Reference: EPA 402-R-97-016, Multi-Agency Radiation Survey and Site Investigakitamual (MARSSIM)
WAC 173-340, Model Toxics Control Aét Cleanup

DQO = Data Quality Objective

MTCA = Model Toxics Control Act
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The decision rule for demonstrating compliance with the MTCA (WAC 173-340) Method B closure
requirements includes a three-part test that compares sample results to the closure performance standards:

1 The 95% upper confidence limit on the true data mean must be less than the MTCA Method B
closure performance standard.

1 No sample concentration can be more than twice the closure performance standards.

1 Less than 10% of the samples can exceed the closure performance standards.

For the purpose of utilizing VSP software, the null hypothesis will be that the site is considered
contaminated until proven clean, and it will be tested by comparing a site mean to a fixed threshold.
However, in addition to ensuring the site mean does not exceed the MTCA (WAC 173-340) Method B
clean closure performance standards, data will be evaluated to ensure that less than 10% of the individual
values exceed MTCA (WAC 173-340) Method B clean closure performance standards and that no values
are more than twice the cleanup level.

Area-wide sample locations will be determined using the area-wide grid with a random start sampling
method run in VSP. Statistical analysis of systematically collected data are valid if a random start to the
grid is used. The first node location will be chosen at random by VSP, and subsequent sample locations
will be assigned by VSP using a grid sampling layout. The dimensions of the sample area will be entered
into VSP to determine the locations of samples. The triangular grid sampling layout will provide an even
distribution of sample locations. The samples will be taken from the node locations indicated by VSP and
will be assigned sample location identifications and sample numbers using HEIS.

HB.8.4.2 Soil Sampling Methods and Handling

The sample matrix will consist of soil collected in clean sample containers. Soil will be collected at a
depth of no more than 15 cm (6 in.) below surface of the soil, unless staining or discoloration indicates
that contamination is below that depth. For the purpose of this SAP, ground surface is defined as the
exposed soil surface layer once the Hot Cell G structure has been removed as part of the final closure
activities. Once the soil is collected, it will be screened to remove material larger than approximately

2 mm (0.08 in.) in diameter, which allows for a larger surface area-to-volume ratio. This ratio increases
the likelihood of identifying any potential contamination in the sample.

To ensure sample and data usability, sampling will be performed in accordance with established sampling
practices, procedures, and requirements pertaining to sample collection, collection equipment, and sample
handling. Sampling generally includes the following:

9 Preparation and review of sampling paperwork such as COCs or labels.
9 Sample container and equipment preparation.

9 Field walkdown of sample area (includes marking sample locations).

9 Sample collection.

1 Sample packaging and shipping.

Sample preservation and holding time requirements are specified in Table HB-4. These requirements are
in accordance with the analytical method specified. The final container types and volumes will be
identified on the sample authorization form and COC form.
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Table HB-4 Preservation, Container, and Holding Time Requirements for Soil Samples

EPA Method Analysis/Analytes Preservation Holding Time
Requirement
6010 ICP-OES (metals) Cool <6°C 180 days
Colorimetric o 30 days to extraction
7196 (chromium VI) Cool <6°C 24 hours after extraction

Reference: SW-846, Test Methods for Evaluating Solid Waste: Physical/Chemical Metfads Edition; Final Update V.
EPA = U.S. Environmental Protection Agency

ICP = Inductively Coupled Plasma

OES = Optical Emission Spectrometry

A sampling and data tracking database (e.g., HEIS) is used to track the samples from the point of
collection through the laboratory analysis process. HEIS sample numbers are issued to the sampling
organization for the project. Each sample is identified and labeled with a unique HEIS sample number.

To prevent potential contamination of the samples, clean equipment will be used for each sampling
activity. Level I EPA pre-cleaned sample containers will be used for samples collected for chemical
analysis. Container sizes may vary, depending on laboratory-specific volumes/requirements for meeting
the PQL.

The date and time of sample collection, and the sample location, depth, and corresponding HEIS numbers
will be documented in the sampler’s field logbook. A custody seal (e.g., evidence tape) will be affixed to
each sample container or the sample collection package in such a way as to indicate potential tampering.
Each sample container will be labeled with the following information on firmly affixed, water-resistant
labels:

9 Sample authorization form number.
HEIS number.
Sample collection date and time.

Sampler identification (e.g., initials).

=A =4 =4 =4

Analysis required.
9 Preservation method (if applicable).

In addition to the container label information, sample records must include the following:

9 Analysis required
9 Sample location
T Matrix (soil)

Sample custody will be maintained in accordance with existing Hanford Facility protocols to ensure
maintenance of sample integrity throughout the analytical process. COC protocols will be followed
throughout sample collection, transfer, analysis, and disposal to ensure that sample integrity

is maintained.

Newly generated waste resulting from sampling activities will be containerized, labeled, characterized,
designated as a dangerous or non-dangerous waste, stored, and treated, if necessary, to meet the LDRs in
40 CFR 268, incorporated into WAC 173-303-140(2)(a) by reference, then ultimately disposed of in an
approved waste disposal facility in accordance with WAC 173-303-610(5).
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HB.8.4.3 Analytical Methods

All analyses and testing will be performed consistent with this Closure Plan, laboratory contracts, and
laboratory analytical procedures at the time of closure. The selected laboratory must be accredited by
Ecology for the parameters and methods used. The approved laboratory must ensure that data satisfy all
the project specific data acceptance criteria in this SAP. If a target analyte is detected at or above the
clean closure level but less than the PQL of the analytical method, Ecology will be notified, and
alternatives will be discussed to demonstrate clean closure levels.

Analytical methods and performance requirements associated with the target analytes are outlined in
Table HB-2.

HB.8.4.4 Quality Control

QC procedures must be followed in the field and laboratory to ensure that reliable data are obtained.
Field QC samples will be collected to evaluate the potential for cross-contamination and provide
information pertinent to field sampling variability. Laboratory QC samples estimate the precision and
bias of the analytical data. Field and laboratory QC samples are summarized in Table HB-5.

Table HB-5 Project Quality Control Sampling Summary

QC Sample Type Frequency Characteristics Evaluated
Field Quality Control

Trip blanks One per 20 samples per media Contamination from containers
sampled. or transportation.
One per cooler for VOCs.

Equipment rinsate blanks | If only disposable equipment is used, | Adequacy of sampling
then an equipment blank is not equipment decontamination and
required. contamination from
Otherwise, one per 20 samples per non-dedicated equipment.

analytical method per media sampled,
or one per day.?

Field duplicates One per batch®, 20 samples maximum | Precision, including sampling
of each media sampled (soil samples). | and analytical variability.

Field split samples When needed, the minimum is one Precision, including sampling,
per analytical method, per media analytical, and interlaboratory.

sampled, for analyses performed
where detection limit and precision
and accuracy criteria have been
defined in the Performance
Requirements tables.”

Laboratory Quality Control

Method blanks 1 per batch® Laboratory contamination.
b

Lab duplicates Laboratory reproducibility and

precision.

Matrix effect/laboratory
accuracy.

Matrix spikes
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Table HB-5 Project Quality Control Sampling Summary

QC Sample Type Frequency Characteristics Evaluated

Matrix spike duplicates b Laboratory reproducibility,
accuracy, and precision.

Surrogates b Recovery/yield.

Tracers b Recovery/yield.

Laboratory control 1 per batch® Evaluate laboratory accuracy.

samples

Performance evaluation Annual Evaluate laboratory accuracy.

programs®

Double-blind standards Quarterly® Evaluate laboratory accuracy.

Audit/Assessment Annually® or every 3 years' Evaluate overall laboratory
performance and operations.

Reference: DOE/RL-96-68, Hanford Analytical Services Quality Assurance Requirements Document

aWhenever a new type of nondedicated equipment is used, an equipment blank shall be collected every time sampling occurs
until it can be shown that less frequent collection of equipment blanks is adequate to monitor the decontamination procedure
for the nondedicated equipment.

bAs defined in the laboratory contract or quality assurance plan and/or analysis procedures.

°Nationally recognized program, such as DOE Mixed Analyte Performance Evaluation Program or Environmental Resource
Associates.

4Soil matrix double-blind standards are submitted by request of Analytical Services.

¢DOE Quality Systems for Analytical Services requires annual audit of commercial laboratories.

fDOE/RL-96-68 does not define a frequency for assessment of onsite laboratories. Three year evaluated supplier list
requirement is typically applied.

9Batching across projects is allowing for similar matrices.

PField split samples are generally used for interlaboratory comparison as periodic checks in large sample sets or when a
particular method or laboratory has been producing unexpected results. Field splits are not required for small, discrete
sample sets undergoing routing analyses using methods for which splits have been submitted as part of larger sample sets.
Whenever a new type of nondedicated equipment is used, an equipment blank shall be collected every time sampling occurs
until it can be shown that less frequent collection of equipment blanks is adequate to monitor the decontamination procedure
for the nondedicated equipment.

DOE = U.S. Department of Energy
QC = Quality Control
VOC = Volatile Organic Compound

HB.8.5 Data Review, Verification, Validation, and Usability Requirements

Analytical results will be received from the contract analytical laboratory, loaded into a database

(e.g., HEIS), and verified in accordance with Section HA.8.5.1. Data will be validated as described in
Section HB.8.5.2. Grid sample results will be evaluated to ensure VSP model assumptions were correct
(Section HB.8.5.3). If analytical results indicate soil contamination (Section HB.8.4.1), then sampling
will be required after soil remediation is complete. The approach for collecting confirmatory samples is
provided in Sections HB.8.5.4 and HB.8.5.5.
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HB.8.5.1 Data Verification

Verification activities ensure analytical data in the database were properly uploaded and reflect the
contract laboratory program equivalent data packages. These steps will consider both the primary and QC
samples. Steps for data verification include analyzing for the following:

T Amount of data requested matches the amount of data received (number of samples for
requested methods of analytes).

1 Correct procedures/methods are used.
1 Documentation/deliverables are complete.
1 Hard copy and electronic versions of the data are identical.

9 Data seem reasonable based on analytical methodologies.
HB.8.5.2 Data Validation

The contract analytical laboratory supplies the equivalent of contract laboratory program analytical data
packages intended to support data validation by the third party. These data packages are supported by QC
test results and raw data. Data validation includes both primary and QC samples, and considers issues
with sample collection and analysis.

Controls are in place to preserve the data sent to the validators, such as allowing only additions to

be made, not changes to the raw data. The format and requirements for data validation activities are
based on the most current version of OSWER 9240.1-48 Nat i on al Functional
Or gaMéetchods D,atd OSWER9240.e-n,Nat i onal Functional
Super fund .DRadefiaed By éhesvalidavion guidelines, 5% of the analytical results will
undergo Level C validation.

HB.8.5.3 Verification of Visual Sample Plan Input Parameters

Analytical data from grid sampling will be entered back into VSP. If all analytical data for a particular
analyte are nondetectable at levels below the closure performance standard, then verification of VSP input
parameters is not required for that analyte. VSP software uses the analytical data to determine if the user
input parameters were estimated appropriately. Once analytical data are entered into VSP, the software
will calculate the true standard deviation and determine if the null hypothesis can be rejected

(Section HB.8.4.1). If the calculated standard deviation is smaller than the estimated user input standard
deviation, then no additional sampling will be required. If the calculated standard deviation is larger than
the estimated standard deviation, then additional sampling may be required.

Verification of the null hypothesis through VSP will determine if the mean value of the site analytical data
supports rejection of the null hypothesis (Section HB.8.4.1).

HB.8.5.4 Sampling and Analysis Requirements to Address Removal of Contaminated
Soil

In the event that sample results based on the MTCA (WAC 173-340) Method B three-part test

(Section HB.8.4.1) indicate contamination above clean closure levels, the contaminated soil will be
removed. Following removal of contaminated soil, additional samples will be taken at the same grid
location as identified by VSP. Additional focused sampling may be added in areas where contamination
is identified (Sections HB.4.1.1, HB.4.1.4, and HB.4.3.2). Additional focused samples will be
documented and provided with the closure certification upon request by Ecology. These samples will be
analyzed in accordance with the methods specified in Table HB-2, with accompanying QC samples as
discussed in Section HB.8.4.4.
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HB.8.5.5 Resolving Contamination Identified During Focused Sampling

In the event that focused sample results based on direct comparison (Section HB.8.4.1) indicate
contamination above closure performance standards, then the focused sample location will be remediated
to remove contaminated soil. Following remediation of the contaminated soil, confirmatory sampling
will be performed. Analytical results of confirmatory soil sample(s) collected at focused sample
location(s) will be directly compared to the closure performance standard to confirm that the remediation
efforts were effective and the area is clean.

HB.8.6 Revisions to the Sampling and Analysis Plan and Constituents to be Analyzed

Changes to the SAP may be necessary due to unanticipated events during closure. An unanticipated event
would be an event outside the scope of the SAP or a condition that inhibits implementation of the
sampling as written. Any revision to the SAP will be submitted no later than 30 days after an
unanticipated event as a permit modification as required in WAC 173-303-610(3)(b) and

WAC 173-303-830(4), P e r ahiatn g e s

HB.9 Confirmation and Certification of Closure Activities

Initial closure activities will involve deactivation and removal of equipment (as necessary), records
review, and will conclude after the visual inspection (Section HB.4.1).

Confirmation of final closure will be performed using several methods as defined by the type of sample
(Section HA.8.4.1). Closure certification is performed by an Independent Qualified Registered
Professional Engineer (IQRPE) (Section HB.9.1). Certification will be submitted to Ecology in a manner
consistent with Section HB.9.2 and the condition of the Hot Cell G DWMU after closure is described in
Section HB.9.3.

HB.9.1 Role of the Independent Qualified Registered Professional Engineer

An IQRPE will be retained to provide certification of closure, as required by WAC 173-303-610(6). The
IQRPE will be responsible for observing field activities and reviewing documents associated with initial
and final closure of the Hot Cell G DWMU. At a minimum, the following activities will be performed by
the IQRPE:

1 Review records pertaining to documented spills or releases of mixed waste and subsequent
cleanup activities.

Review equipment deactivation and removal activities, as necessary.

Review of the visual inspections.

Observe or review grid and focused sampling activities, as applicable.

Review soil sampling procedures and results.

=A =2 =2 =4 =2

Observe or review contaminated environmental media removal, as applicable.

1 Verify that closure activities were performed in accordance with this Closure Plan.

The IQRPE will record observations and reviews in the closure certification, which will then be provided
to Ecology and maintained in the WESF portion of the Hanford Facility Operating Record.

HB.9.2 Certification of Closure Performance Standards

In accordance with WAC 173-303-610(6), final closure certification will be submitted to Ecology within
60 days of completion of the closure activities associated with the Hot Cell G DWMU. Certification will
demonstrate that the DWMU has been closed in accordance with the specifications in this Closure Plan
and will be submitted to Ecology by registered mail or other means that establish proof of receipt
(including applicable electronic means). The closure certifications will be signed by the owner or
operator, and signed and stamped by an IQRPE.
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Upon request by Ecology and in accordance with WAC 173-303-610(6), information will be submitted to
support closure certification. This information could include the following:

9 All field notes and photographs relative to closure activities.
9 Description and justification of any minor deviations from the approved Closure Plan.

1 Documentation of the final disposition of all dangerous or mixed waste and corresponding
residues (if any).

9 Laboratory or field data, including sampling procedures, sampling locations, QA/QC samples,
and COC procedures for all samples and measurements, including samples and measurements
taken to determine background conditions and determine or confirm clean closure.

1 Any data reviewed, tabulation of the analytical results, or report that was used by the IQRPE to
determine closure performance standards were achieved.

9 Description of the DWMU area upon completion of closure.
HB.9.3 Conditions that will be Achieved when Closure is Complete

Upon completion of the initial closure activities outlined within this Closure Plan, the Hot Cell G DWMU
will have achieved initial closure and will enter extended closure status. Upon completion of final closure
activities, the Hot Cell G DWMU will have achieved final closure performance standards. Upon approval
of closure certification by Ecology, the Hot Cell G DWMU will be considered clean closed under RCRA.
Once the closure certification for the Hot Cell G DWMU has been accepted by Ecology, a permit
modification request will be submitted to Ecology to remove the Hot Cell G DWMU from the Hanford
Facility RCRA Permit.

HB.10 Closure Schedule and Time Frame

Closure activities for the Hot Cell G DWMU as well as the expected duration for each activity are
outlined in Table HB-6 and Figure HB-3. Initial closure activities for the Hot Cell G DWMU can only
begin after the cesium and strontium capsules are removed from WESF. Major Milestone M-092
addresses the disposition path for the cesium and strontium capsules, with a milestone due date of
August 31, 2025, to complete the transfer of the cesium and strontium capsules from WESF to a new
permitted, interim safe storage facility. In accordance with WAC 173-303-610(3)(c)(i), a notification of
intent to close the Hot Cell G DWMU will be submitted to Ecology at least 45 days prior to the date on
which closure is expected to begin. Closure activities for the Hot Cell G DWMU are expected to take
longer than the allotted 180 days [(WAC 173-303-610(4)(b)]. Therefore, the Permittees request an
extension to the start of closure. Approval of this Closure Plan will grant the Hanford Facility an
extended closure period for performance of the closure activities, in accordance with

WAC 173-303-610(4)(b); therefore, a separate extension request will not be filed. During the extended
closure period, all steps to prevent threats to human health and the environment, including compliance
with all applicable permit requirements, will continue to be taken.

Within 60 days following completion of closure activities outlined in this Closure Plan, a closure
certification will be submitted to Ecology (Section HB.9.2).
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Table HB-6 Waste Encapsulation and Storage Facility
Hot Cell G Dangerous Waste Management Unit Closure Activities Schedule

Closure Activity Description

Primary Activity Description of Activity Expected
Duration
Initial Closure Activities
Records review Perform review of capsule storage, operating, 60 days
inspection, and spill records.
Deactivation and removal of Equipment will be deactivated and removed, as 60 days
equipment necessary.
If support equipment is removed it will either be
re-used, or packaged and shipped as a waste to an
approved facility.
Visual inspection of the Inspect structural integrity (visible aspects only) for 10 days

Hot Cell G DWMU

any dangerous waste related staining, or cracks, holes,
or other breaches in the concrete structure.

Document visual inspection: include photos,
locations, and dimensions of dangerous waste related
staining, or cracks, holes, or other breaches in the
Hot Cell G structure (if any).

Extended Closure Status

Extended closure period to
coincide with clean closure of
Hot Cells A- F

Continued surveillances and inspections

To be determined

Final Closure Activities

Demolition of the Hot Cell G | Equipment mobilization 10 days
DWMU Demolition and removal of waste generated 6 months
Sampling and analysis of N/A 4 months
underlying soil (includes data
verification and data
validation)

RCRA Closure Activities Complete*
Submit clean closure N/A 60 days

certification to Ecology

Reference: WA7890008967, Hanford Facility Resource Conservation and Recovery Act (RCRA) PBramigierous Waste Portion
for the Treatment, Storage, and Disposal of Dangerous Waste

*RCRA clean closure achieved. Upon acceptance of closure certification by Ecology, a permit modification request will be
submitted to remove the Hot Cell G DWMU from the Hanford Facility RCRA Permit.

DWMU = Dangerous Waste Management Unit
Ecology = Washington State Department of Ecology

N/A = Not Applicable

RCRA = Resource Conservation and Recoverydid976
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Initial Closure Activities

Records Review
Equipment Deactivation/Removal

Visual Inspection

Final Closure Activities

Remove Hot Cell G DWMU
Sampling and Analysis of Soil

Submit Final Closure Certification

w
w

Movement of
cesium and
strontium

capsules to
dry storage

(¥p]
(¥4

Complete (60 days)

Records Review Complete (60 days)
Equipment Deactivation/Removal
Visual Inspection Complete (10 days)

Removal Activities Complete (6 months)

Clean Closure Certification (60 days) |—

Sampling and Analysis Complete (4 months)

Figure HB-3 Waste Encapsulation and Storage Facility

Hot Cell G Dangerous Waste Management Unit Closure Schedule Timeline
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HB.11 Cost of Closure

An annual cost estimate outlining updated projections of anticipated closure costs for the Hanford Facility
treatment, storage, or disposal units having final status is not required per the Hanford Facility RCRA
Permit Condition II.LH (WA7890008967). The Hanford Facility is owned by DOE and operated by DOE
and its contractors; therefore, the provisions of WAC 173-303-620, F i n a mecqi uai | r seameotn t
applicable to the Hanford Facility.
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